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Final Meeting Minutes 
Naval Support Activity Panama City 

Panama City, FL 
September 14, 2005 

 

MEMBERS PRESENT: 
 
Jeff Adams (via phone) SOUTHDIV   Rich May  TtNUS – Tier II 
Mike Clayton  NSA PC   Pete Paznokas  ICLD - Facilitator 
Arturo McDonald NSA PC   Betsy Voss  TtNUS - Scribe 
Tracie Vaught  FDEP - Timekeeper   
Dan Waddill  SOUTHDIV - Leader 
Gerry Walker  TtNUS 
 
       
                                                                                                    

    
1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Guests/Review Ground Rules/Action Items & Parking Lot Review/Approve 

Minutes/Agenda Changes 
  

Team had check in and reviewed ground rules and action items.      
 
Based on Jeff’s action item 05.03.01, AOC 1 and SWMU 10 are complete, and SWMU 3 needs to 
have a Statement of Basis written.  The Team projected a May 2006 start time for the public 
notice. 
 

Action Item #1:  Jeff will send Tracie a table of sites and their status in relation to HSWP permit  
mod by 9/23/05. 
 

Action Item #2:  Gerry and Jeff will get together to update the Exit Strategy to include NFA 
information based on the permit mod.      
 

Consensus #1 – The NSA Panama City Partnering Team Meeting Minutes from the March 9, 
2005 meeting were approved by Team. 

  
  

2. Facilitator Update - Pete                   
 

Pete reviewed the Management Edge contract and it appears to be similar to the previous 
contract with ICLD.  Management Edge would however like more emphasis on Team dynamics 
on their reports.  Pete is going to continue as the Panama City facilitator.   
 

3. Break 
 

 

4. Camp Update - Jeff  
 

 The team reviewed the proposed CAMP dates and made changes during the meeting.  The 
updated document is attached.   

 

Action Item #3:  Dan will email Tracie a revised RFI Addendum for SWMU 3 and SWMU 9 by 
9/19/05. 
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Action Item #4:  TtNUS will attach a revised Camp to the NSA Panama City Partnering Team 
September 2006 draft meeting minutes. 

 
  

5. Lunch  
 
6. Global RBCA – Tracie 
 
 Tracie presented a slide show describing the new Global RBCA rules.       

 
7. Petroleum Update - Gerry 
 

Gerry presented a UST Program status slide show.  There are currently four active UST sites at 
Panama City.  There was great discussion concerning the remedial action soil evacuation at AOC 
2.       
  

Action Item #5:  Gerry will set up a conference call for Tuesday, September 20 at 10:00 to 
discuss AOC 2 remediation plan with Jeff, Arturo, Paul, Nick and Dan.   
 

 

8. Exit Strategy - Gerry 
 

Action Item #6:  Gerry will update the summary page sheet on the Exit Strategy by 9/23/05 to 
include all NFA sites and all active sites. 
 
Rich requested that the following dates be entered into the Exit Strategy: 

 Baseline ROD/SOB Date 

 Projected ROD/SOB Date 

 Actual ROD/SOB Date 

 Baseline NFA Date 

 Projected NFA Date 

 Actual NFA Date 
 

 Action Item #7:  TtNUS will get with Jeff to update dates on the Exit Strategy by 9/30/05. 
       

9. Tier II Update - Rich 
 
Rich briefly summarized Tier II’s highlights from their last meeting.  There was discussion on the 
new Management Edge facilitation, funding will not increase or decrease over the next couple of 
years, Ensafe contract coming to an end and Tier II will be losing two Team members, and the 
newly created BRAC PMO will now be responsible for the BRAC base closure instead of 
SOUTHDIV.  
 

10. Break 
  

  
 
 
  

11. SWMU 10 MNA Update - Dan 
 

Construction continues on the new building.  Following completion of the construction, additional 
monitoring wells will be installed to replace those destroyed during construction activities.   
       

12. SWMU 2 Update – Gerry 
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TtNUS further delineated some identified surface soil hot spots.  Delineation has been completed 
and an interim removal action has been initiated by SOUTHDIV.  One onsite monitoring well 
sample contained benzene and the detected concentration was confirmed by resampling.  The 
detected concentration will require future monitoring. 
 

Action Item #8:  SouthDiv, NSA PC and TtNUS will discuss the options for the MW with benzene 
at SWMU 2 and share with Team at next meeting.       

 
 
 

13. Meeting Closeout – review action items, consensus items, +/-, next agenda 
 

The next teleconference is schedule for November 17, 2005 at 10:00 EST.  The next meeting is 
scheduled for February 8, 2006 in Tallahassee.   
 
 
    

 

Meeting critique 
 

 Plus     Delta   
 

- good meeting    - absence of Jeff and Paul 
- good meeting room   - Mike sidetracked 

     - static on the phone 
            - TtNUS being late 
      - started losing focus 
 
Pete's feedback for the team: 

- flexible agenda 
- concerned about time management, but recovered 
- humor 
- good team dynamics 
- good participation 
- stayed energized and focused 
- good open ended questioning 
- presenters prepared 
- good discussion on Exit Strategy 
- Team members stepping up for action items 
- use of Jeff on telephone 
- Gerry’s electronic support 
- info on Global RBCA 
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Action Items  
NSA Panama City Partnering Team  

Updated September 14, 2005 
 

Action 
Item No. 

Responsible 
Party 

Status Due 
Date 

Action Item 

Action Items from November 16, 2004 Meeting 

04.11.01 Gerry Completed 11/24/04 
 

Gerry will send the Exit Strategy to Jeff to verify the 
Projected NFA and CTC dates by 11/24/04. 

04.11.02 Arturo Completed 1/15/05 Arturo will find out which pesticides were used in the 
SWMU 9 area on base wide that may have bis-2-ethyl-
hexylphtralate by 1/15/05. 

04.11.03 Dan Completed 1/15/05 Dan will prepare SWMU 9 justification for NFA in 
relation to pesticides found base wide and provide a 
map showing distribution of detection found on base by 
1/15/05 and include the information in the RFI 
addendum to be distributed on a CD. 

04.11.04 Dan Completed 1/15/05 Dan will look at TPH speciation results at AOC 1 to see 
if they're below the SCTL's by 1/15/05. 

Action Items from March 9, 2005 Meeting 

05.03.01 Jeff Completed 3/18/05 Jeff will find out when the SOB was submitted for AOC 
1, SWMU 10 and SWMU 9 and inquire about the SOB 
process for public notice by 3/18/05. 

05.03.02 TtNUS Removed  TtNUS will attach the updated SCAP with the meeting 
minutes email. 

05.03.03 Jeff Completed 3/21/05 Jeff will research the NFA Documentation for 
concurrence letters or date of permit by 3/21/05.       

05.03.04 Dan Completed 3/10/05 Dan will email an electronic copy of the Justification for 
NFA at SWMU 9 to the Team by 3/10/05. 

05.03.05 Arturo Completed 3/18/05 Arturo will look into a meeting room at St. Andrews 
State Park by 3/18/05. 

New Action Items from September 14, 2005 Meeting 

05.09.01 Jeff  9/23/05 Jeff will send Tracie a table of sites and their status in 
relation to HSWP permit mod by 9/23/05. 

05.09.02 Gerry/Jeff   Gerry and Jeff will get together to update the Exit 
Strategy to include NFA information based on the permit 
mod.      

05.09.03 Dan  9/19/05 Dan will email Tracie a revised RFI Addendum for 
SWMU 3 and SWMU 9 by 9/19/05. 

05.09.04 TtNUS   TtNUS will attach a revised Camp to the September 
draft meeting minutes. 

05.09.05 Gerry  9/20/05 Gerry will set up a conference call for Tuesday, 
September 20 at 10:00 to discuss AOC 2 remediation 
plan with Jeff, Arturo, Paul, Nick and Dan.   

05.09.06 Gerry  9/23/05 Gerry will update the summary page sheet on the Exit 
Strategy by 9/23/05 to include all NFA sites and all 
active sites. 

05.09.07 TtNUS  9/30/05 TtNUS will get with Jeff to update dates on the Exit 
Strategy by 9/30/05. 

05.09.08   2/8/06 SouthDiv, NSA PC and TtNUS will discuss the options 
for the MW with benzene at SWMU 2 and share with 
Team at next meeting.       
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NSA Panama City Partnering Team Consensus Items 

 

Consensus 
Item No. 

Consensus Item 

1 The NSA Panama City Partnering Team Meeting Minutes from the March 9, 2005 meeting were 
approved by Team. 

 
NSA Panama City Partnering Team Parking Lot  

 

Parking 
Lot No. 

Parking Lot Issue 

 None for March 
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PARTNERING MEETING AGENDA 

NSA PANAMA CITY 
Conference Call 

November 17, 2005  
 

Leader: Gerry Walker 
Scribe: Betsy Voss 
Timekeeper: Dan Waddill 
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

Gerry 10:00 – 10:15 

 

Info 

 

 2 Camp/Exit Strategy Update Jeff/Gerry 10:15 – 10:25 Info 

 3 Petroleum Update Paul 10:25 – 10:35 Info 

 4 Statement of Basis Update  Jeff 10:35 – 10:45 Info 

 5 Facility/MILCON Update Arturo 10:45 – 11:00 Info 

 6 SWMU 2 Update Gerry/Dan 11:00 – 11:15 Info 

 7 Meeting Closeout – review action items, consensus 

items, +/-, next agenda 

Gerry 11:15 – 11:30 Info 

 

 

 

Meeting Schedule 
November 17, 2005 – Conference call – 10:00 EST 
February 8, 2006 – Tallahassee, FL 



Corrective Action Management Plan - Rev. 8 (September 2005)

Naval Support Activity Panama City, Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN YEAR EIGHT

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08) (Oct08-Sep09)

AOC 1

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 21-May-03

Draft Corrective Measures Study 23-Sep-03

Final Corrective Measures Study 20-Jan-04

Draft Statement of Basis 19-May-04

Final Statement of Basis 20-Sep-04

Draft Corrective Measures Implementation Plan 01-Mar-06

Final Corrective Measures Implementation Plan 15-May-06

Corrective Action 01-Aug-06

SWMU 2

Draft RFI Addendum 30-Sep-05

Final RFI Addendum 18-Dec-05

Draft Corrective Measures Study NA

Final Corrective Measures Study NA

Draft Statement of Basis 10-Feb-07

Final Statement of Basis 15-May-07

Draft Corrective Measures Implementation Plan 13-Apr-08

Final Corrective Measures Implementation Plan 14-Sep-08

Corrective Action 20-Nov-08

CSS Panama City CAMP, revised 12-Mar-03
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Corrective Action Management Plan - Rev. 8 (September 2005)

Naval Support Activity Panama City, Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN YEAR EIGHT

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08) (Oct08-Sep09)

SWMU 3

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 31-Oct-05

Draft Corrective Measures Study NA

Final Corrective Measures Study NA

Draft Statement of Basis 10-Feb-06

Final Statement of Basis 15-May-06

Draft Corrective Measures Implementation Plan 13-Apr-07

Final Corrective Measures Implementation Plan 14-Sep-07

Corrective Action 20-Nov-07

SWMU 9

Draft RFI Addendum 09-Oct-02

Final RFI Addendum 31-Oct-05

Draft Corrective Measures Study NA

Final Corrective Measures Study NA

Draft Statement of Basis NA

Final Statement of Basis NA

Draft Corrective Measures Implementation Plan NA
Final Corrective Measures Implementation Plan NA

Corrective Action NA
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Corrective Action Management Plan - Rev. 8 (September 2005)

Naval Support Activity Panama City, Panama City, Florida

Report Category YEAR ONE YEAR TWO YEAR THREE YEAR FOUR YEAR FIVE YEAR SIX YEAR SEVEN YEAR EIGHT

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2008

(Oct01-Sep02) (Oct02-Sep03) (Oct03-Sep04) (Oct04-Sep05) (Oct05-Sep06) (Oct06-Sep07) (Oct07-Sep08) (Oct08-Sep09)

SWMU 10

Draft RFI Addendum 09-Oct-02
Final RFI Addendum 21-May-03

Draft Corrective Measures Study 23-Sep-03

Final Corrective Measures Study 20-Jan-04

Draft Statement of Basis 19-May-04

Final Statement of Basis 20-Sep-04

Draft Corrective Measures Implementation Plan 01-Mar-06
Final Corrective Measures Implementation Plan 15-May-06

Corrective Action 01-Aug-06

NA - Following action, document will not be required.
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